
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:04 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 666 Date: 11-Oct-2012 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 129

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Reviewed Thanh’s presentation from 0630 to 0800 hrs.
•0800 hrs Safety Meeting
•Site visit to observe Hinge KW Falsework removal. The plan is to have two cranes pick and lower the
west-most tub down to a flatbed trailer. The trailer will be moved over to the area under Hinge KE. The
888 crane will move to Hinge KE on W2 and offload the tub onto the ground. Then the trailer will be
moved back over to KW to await the second tub.
•West Jacking Saddle grout pour happened throughout the morning. The third and fourth legs were filled
with grout and QC was on site to sample and test the grout.
•Hinge AE was jacked this morning. Matt Bruce and Bob Brignano were on site. See their diaries for more
details. I was informed that the jacks were taken up to 5000 psi to try to move the Skyway and SAS into
alignment. This load was determined to be the maximum by TY Lin so ABF stopped there and decided to
release the jacks and jack up the Skyway to remove some of the shims that may be causing the structure
to not move. It was then determined that the jacks were larger than originally thought, so they brought the
load up to the maximum allowable based on this larger area.
•Diary work
•By the end of the day they were able to lower down two tubs at Hinge KW.

I accrued 2 hours of overtime covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

0.00

000773

0.00

No

0.00 0.00

VEHICLE

0.00

000772

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH DAVID ADAMSSurveyor 0.00 0.00 0.00 0.00

APP Ken WoonSurveyor 0.00 0.00 0.00 0.00

APP MICHAEL BONNICISurveyor 0.00 0.00 0.00 0.00
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 666 Date: 11-Oct-2012 Thursday

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

0.00

000439

0.00

No

0.00 0.00

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Pat FinleyCarpenter 2.00 0.00 0.00 2.00

Diary: Dispute

CCO #208 Hinge K Coordination

Observed one worker performing crack repair at Hinge K. He used more of the Hi Mod Gel for this
operation.

001 0-HKC-000.208
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